Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary

Through December 31, 2004

US 2, Pickle Farm Road/Gunn Road (No Change)

PIN: 100236E 0305 0507 0709 0911  11-13 Total
Baseline Budget * 0 90 603 0 0 694
Adjusted Budget 0 90 603 0 0 694
Net Change 0 0 0 0 0 0

I-5, Pierce Co Line to Tukwila Interchange - HOV (No Change)

PIN: 100505A 0305 0507 0709 0911  11-13 Total
Baseline Budget * 5,481 47,540 687 0 0 53,708
Adjusted Budget 5,481 47,540 687 0 0 53,708
Net Change 0 0 0 0 0 0

[-5, NE 175th St to NE 205th St - NB Lane (No Change)

PIN: 100529C 03-05 05-07
Baseline Budget * 1,514 5,878
Adjusted Budget 1,514 5,878
Net Change 0 0

07-09
0
0
0

09-11 11-13 Total
0 0 7,392
0 0 7,392
0 0 0

I-5, 52nd Ave W. to SR 526 - SB Safety (No Change)

PIN: 100535H 03-05 0507 0709  09-11 11-13 Total
Baseline Budget * 0 2,416 9 0 0 2,424
Adjusted Budget 0 2,416 9 0 0 2,424
Net Change 0 0 0 0 0 0

[-5/SR 526 to Marine View Drive (Expenditure Delay)

PIN: 100543M 03-05 0507 0709  09-11 11-13 Total
Baseline Budget * 16,000 110,000 88,000 0 0 214,000
Adjusted Budget 13,000 113,000 88,000 0 0 214,000
Net Change 3000 3,000 0 0 0 0

(Dollars in Thousands - Nickel Funds Only)

**Baseline

Current

**Baseline

Current

1/04 1/05

iPreconstruction activities funded with non—NiG::keI funds.

1/07 1/08 1/09 1/10 1/11

eliminary engineering started in prior biennium. Some preconstruc:tion activities funded \M:ith non-Nickel funds.

AD |

**Baseline

Current

**Baseline

Current

=

iProject Definition com

iPreconstruction activities funded with non-Nié:tkeI funds.

[ ]

**Baseline

PD

ennium. R/W and En:v. not needed.

AD

Current

Due to the expenditure plan needed for the design-build process, $3 million of the preliminary engineering funding has been deferred fron
the 2003-2005 Biennium to the 2005-2007 Biennium. To achieve the full potential of the design-build option, many of the design activitie g
that were underway in WSDOT have ceased in order to concentrate efforts on developing the request for qualifications (RFQ) and the
request for proposal (RFP). This Quarter Five adjustment was approved by the Transportation Commission in November 2004.

AD

ENOTE: As a design-Build project, milestones s:hown are approximateiand will be updated to :teflect actual progress :hext quarter.
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NOTE:

*

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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Milestones

Project Definition Complete Right of Way Certification l:l Preconstruction Phase

Preliminary Engineering Advertisement |:| Construction Phase
Environmental Documentation Complete Open to Traffic - Work Complete

Milestone Advance
Milestone Delay
Milestone Complete



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary voa 0 s e > 107 s 2 109 o P T 2 R T
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only) : 'END Q6 | : ; ; : : : E '
[-5/SR 532 Northbound Interchange Ramps (Expenditure Delay) [En ] I TW [0 ] . i
PIN: 1005528 0305 0507 0709 0911  11-13 Total [P ] i § § ] i §
Baseline Budget* 1907 4553 1243 0 0 7,703 E i E E §
Adjusted Budget 453 6007 1243 0 0 7,703 *Baseline g i : :
Net Change 1454 1454 0 0 0 0 Current f i g
Thi_s project \_/viII construct improvemer_ns at the northbound _I-5 off ramp and_a_t_the interchange yv_here old SR 99_ intersects SR 532. The : : :
project remains on schedule and within budget. However, right of way acquisitions are now anticipated to start in March 2005. This will g i [ [
gilpagfnzti)trl?rz Soffr?ne] [(J)Ig_%nseg) eoépigr;(lmures for the 03-05 biennium. As a result of this change, WSDOT will need to shift $1.5 million in I F:QW T‘

:Project Definition completed in prior biennium:.

bridge closures (225 days reduced to 210) and reduce traffic control costs. The change was accepted with the project cost savings of
$104,000 split 50/50 between WSDOT and the contractor. The design change delayed the work which began three months later than
originally scheduled. As a result, expenditures for the 03-05 biennium will be $916,000 less than previously anticipated and will need to b
deferred to 05-07. This deferral does not change the currently planned project cost or schedule. The reduction in the Nickel funds reflects
an adjustment for a $2.7 million federal earmark for this project.

I-5, SB Ramps at SR 11/0ld Fairhaven Parkway (No Change)

I-5, 2nd Street Bridge - Replace Bridge (Project Cost Decrease) ] (70 ]
PIN: 1005668 0305 0507 0709 0911  11-13 Total i i .
Baseline Budget * 11,794 206 0 0 0 12,000 ] ' :
Adjusted Budget 8463 1,069 0 0 0 o5  “Baseline | Z : : : § §
Net Change 3,331 863 0 0 0 -2,468 Current Z Z i i § §
As reported in the September 2004 Gray Notebook, ground breaking for this bridge replacement project was held in August 2004. i i i i i
However, construction was delayed while a bridge pier design change proposed by the contractor was reviewed that would result in fewe

EProject Definition completed in prior bienniuni. Preliminary Engineelﬁng started in prior bierinium. Some preconst@Jction activities funde(j with non-Nickel funds

=]

PIN: 100584A 0305 0507 0709 0911 1113 Total ;
Baseline Budget * 0 996 0 0 0 996 : I i
Adjusted Budget 0 996 0 0 0 996 *Baseline ! I i
Net Change 0 0 0 0 0 0 Current ! I i

: [

iPreconstruction activities funded with non-NiékeI funds.

I-5, Bakerview Rd to Nooksack R Br 5/828W (Expenditure Delay) [0 ]

PIN: 100591Y 0305 0507 0709 0911 1113 Total . .
Baseline Budget * 0 487 219 0 0 707 § i ! |
Adjusted Budget 0 0 0 0 707 707 *Baseline § ; ; g
Net Change 0 -487 -219 0 707 0 Current : : : :

In September 2004 WSDOT delayed advertisement of this project to January 2007 to coincide with future funding for the associated
pavement preservation work. On further review and analysis of project need, WSDOT is deferring this project to the 11-13 biennium.

£

iPreconstruction activities funded with non-Nié:tkeI funds.

SR 9/SR 522 to 228th St SE - Widening (Expenditure Advancement)

AD |

PIN: 100900E 0305 0507 0709 0911 1113 Total
Baseline Budget * 532 7,132 2,166 0 0 9,830 _ : :
Adjusted Budget 954 8876 0 0 0 9,830 "Baseline : :

Net Change 422 1745 2,166 0 0 0 Current _

Projected available funds for the improvement program from Pre-Existing funds will fall short of what is needed for the 03-05 biennium. Ti
resolve the shortfall, WSDOT will need to spend approximately $600,000 more of Nickel funds first in the current biennium and delay
spending the Pre-Existing Funds until the 05-07 biennium. At the same time, an updated construction schedule shows that a six-month

: AD |

acceleration of the open to traffic date from winter 2008 to summer 2007 is possible. The accelerated schedule will require advancing $2.
million construction funding from 07-09 to earlier biennia. The proposed change in timing of expenditures in Pre-Existing and Nickel funds i i i i H H H
will have no impact on the overall project cost. iSome preconstructionrctivities funded with rfon-Nickel funds. ; ; i i : ; !
NOTE: Milestones Legend
77 Washington State . Baseline budget is the 2004 Supplemental Budget (Nickel funds onl
/) Department of Transportation = baseline budget Is the upplemental Budget (Nickel funds only). Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance

++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete - Open to Traffic Work Complete AD Milestone Complete
02-Mar-05 03:06 PM Page 2 of 10 [=] P P I P P



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 104  1/05 106 107 108 1/09 110 111 1/12
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only) : 'END Q6 | : : : : : : i
. : : | RW
SR 9, 212th St SE to 176th St SE (Rounding) ; B ! : 70 ]
PIN: 100900F 03-05 0507  07-09 0911  11-13 Total [eE ! i
Baseline Budget * 643 1114 11587 14157 34789 62,290 _ Lro i !
Adjusted Budget 619 1115 11585 14183 34789 62,290 *Baseline
Net Change -24 1 -3 26 0 0 Current |
LEN AD |
: | RW
SR 9, 212th St SE Vicinity to SR 96 - Safety (No Change) §
PIN: 100900V 03-05 0507  07-09  09-11  11-13 Total i
Baseline Budget * 0 990 3,935 0 0 4,925 :
Adjusted Budget 0 990 3935 0 0 4,925 "Baseline H
Net Change 0 0 0 0 0 0 Current H |
iSome preconstruction|activities funded with ri:on-NickeI funds.
. : [Rw '
SR 9, 228th St SE to 212th St SE(SR 524) (Expenditure Delay) 5 [En[A0]
PIN: 1009018 03-05 0507 0709  09-11  11-13 Total § ; ; :
Baseline Budget * 9672 7668 2330 0 0 19,670 i 5 5 5 of
. *Baseline
Adjusted Budget 6,708 12,962 0 0 0 19,670
Net Change -2,964 5,293 -2,330 0 0 0 Current
WSDOT has shifted funds between project phases. Updated traffic counts necessitate design changes that have increased both design oT
and construction costs. These changes include a new raised center median barrier and new right and left turn lanes at intersections on S
9. A recent estimate of right of way costs shows a decrease of $4.4 million. WSDOT will use these funds to cover the design and [En [AD ]
construction increases. There is no overall cost increase and the project remains on-budget and on-schedule. The Transportation : =TT
Commission approved the advancement of funds on SR 9/SR 522 to 228th St. SE - Widening project to coordinate these two related |— J : : : :
projects. :Some Preliminary Engineering funded with ndn-Nickel funds. Precoristruction activities stakted in the prior bienniun.
SR 9/SR 528 Intersection - Signal (Project Cost Increase) 70 ]
PIN: 1009201 0305 0507 0709 0911  11-13 Total :
Baseline Budget * 492 0 0 0 0 492 _
Adjusted Budget 569 0 0 0 0 569 **Baseline
Net Change 76 0 0 0 0 76 Current
Physical completion for the signal contract was granted on October 14, 2004. All onsite work is complete with final contract closeout
activities remaining to be done. Heavy rains in September 2004 required extra erosion control work and replacement of soft roadway

shoulder material. This resulted in a minor construction cost increase of $76,000. PROJECT COMPLETE.

SR 9, 108th Street NE (Lauck Road) (No Change)
PIN: 100924A 03-05 0507  07-09 0911  11-13 Total .
Baseline Budget * 0 275 537 0 0 812 _ :
Adjusted Budget 0 215 537 0 0 812 "Baseline ; ]
Net Change 0 0 0 0 0 0 Current f f
AD |
[rw
iPreconstruction activities funded with non—Nit;:keI funds. 5
NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). i Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete

02-Mar-05 03:06 PM Page 3 of 10



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
07-09 09-11

Highway Project Delivery Summary
Through December 31, 2004

SR 9, Schloman Road to 256th Street E (No Change)

PIN: 100930H 03-05 0507  07-09 0911  11-13 Total
Baseline Budget * 0 1,617 10,495 0 0 12,112
Adjusted Budget 0 1,617 10,495 0 0 12,112
Net Change 0 0 0 0 0 0

SR 9, 252nd St NE Vicinity - Rechannelize (No Change)

PIN: 1009301 03-05 0507  07-09  09-11  11-13 Total
Baseline Budget * 0 81 527 0 0 609
Adjusted Budget 0 81 527 0 0 609
Net Change 0 0 0 0 0 0

SR 9, 268th Street Intersection (No Change)

PIN: 100931C 03-05 0507  07-09  09-11  11-13 Total
Baseline Budget * 0 175 1,139 0 0 1,314
Adjusted Budget 0 175 1,139 0 0 1,314
Net Change 0 0 0 0 0 0

SR 9, Nooksack Rd Vicinity to Cherry St (Expenditure Advancement)

PIN: 100955A 03-05 0507 0709  09-11 11-13 Total
Baseline Budget * 1548 12730 927 0 0 15,205
Adjusted Budget 1638 13083 484 0 0 15,205

443 0 0 0

Net Change 90 353

(Dollars in Thousands - Nickel Funds Only)

**Baseline

Current

**Baseline

Current

**Baseline

Current

1/04 1/05

1/06 1/07 1/08

iPreconstruction activities funded with non—NiG::keI funds.

iSome preconstructionfactivities funded with ri:on-NickeI funds. P

iSome preconstruction

[ rW

5]

**Baseline

Current

This project will construct a new highway alignment from Nooksack Road to Cherry Street to alleviate weather-related load restrictions,
reduce the number and severity of accidents, and improve freight mobility to the Canadian Border. To assist in alleviating the forecasted
shortfall in Pre-Existing Funds in the improvement program in the 03-05 biennium, WSDOT is proposing to spend $443,000 of Nickel
funds in this project advancing the funds from the 07-09 biennium and delay drawing on spending the Pre-Existing Funds until the 07-09
biennium. The proposed change in timing of expenditures in Pre-Existing and Nickel funds will have no impact on the overall project cost.

=

=
£

s L
20 5
&
D | 5 i

| RW

[ rW

rojeict Definition completed: May 2000.

AD |

LPE |

oT

iProject Definition completed in prior biennium:. Preliminary Engineer:ing was started in pri

AD |

[F]

lactivities funded with r1:on-NickeI funds. Proje:!ct Definition completed: January 2003.

Milestones

1/12

1/13

ennium. This projec:t is categorically exemét (CE) from environmer;‘ltal documentation rqu:Jirements.

02-Mar-05 03:06 PM

SR 18, Covington Way to Maple Valley (Rounding) =1
PIN: 101817C 0305 0507 0709 0911  11-13 Total [e=

Baseline Budget * 3014 2533 293 0 0 5,840 _ o

Adjusted Budget 3,019 2,528 292 0 0 5840 **Baseline

Net Change 5 0 0 0 0 Current

iEnvironmentaI Doc. ArId Right of Way not reqijired.
Washi Stab NOTE:
'?’ p:pa::‘.?,t::t ofa1:ansportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

Page 4 of 10

Project Definition Complete
Preliminary Engineering

Environmental Documentation Complete

Advertisement
Open to Traffic

Right of Way Certification l:l Preconstruction Phase
|:| Construction Phase
- Work Complete

Milestone Advance
Milestone Delay
Milestone Complete



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary voa 0 s e > 107 s 2 109 o P T 2 R T
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only) : 'END Q6 | : : : : : : : :
SR 18, Maple Valley to Issaquah/Hobart Rd (Expenditure Advancement) i [0 ] § | §
PIN: 101820C 0305 0507 0709 0911 1113 Total ; [re : : ; : ; i :
Baseline Budget * 105 1,424 2,157 524 0 4,210 IE : : : : : : :
Adjusted Budget 2262 1424 0 524 0 4,210 *Baseline : 5 5 5
Net Change 2,157 0 2157 0 0 0 Current i | | i
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this shortfall,
some Nickel funds have been advanced to maintain the projects schedule. This Quarter Four adjustment was approved by the i PE i [ B I
Transportation Commission in August 2004. : E ' : : :
iEnvironmentaI Doc. And Right of Way not required. Milestone adjust:ments will be reflected in next quarter's repo
SR 20, Ducken Road to Rosario Road (No Change) : § 0 ] § § § §
PIN: 102023 0305 0507  07:09 0911 1113 Total ' § ; E § § g
Baseline Budget * 0 651 1532 0 0 2,183 i 5 i | i
Adjusted Budget 0 651 1532 0 0 2183 "Baseline - ; . . ; ; ;
Net Change 0 0 0 0 0 0 Current : : : : : : :
: E [ i E E I
1 : A0 ] i : i i i
iPreconstruction activities funded with non-NiékeI funds. '
. | | o | | |
SR 20, Quiet Cove Rd Vicinity to SR 20 Spur (Expenditure Advancement) : :E i | ; 5
PIN: 102027C 0305 0507 0709 0911 113 Total 5 : 5 : 5
Baseline Budget * 0 766 6,294 0 0 7,060 Ny : 5 § 5 §
Adjusted Budget 0 1314 5746 0 0 7,060 **Baseline P ; ; ; 5
Net Change 0 549 -549 0 0 0 Current : : : : :
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this shortfall, i
some Nickel funds have been advanced to maintain the projects schedule. This Quarter Five adjustment was approved by the i ] | | |
Transportation Commission in November 2004. : i
i [(rRw] i i i I
iSome preconstruction activities funded with rjon-Nickle funds. . :
. o : i i Rw] | 1 1 i i i
SR 20, Fredonia to I-5 - Widening (Expenditure Advancement) ; ; I 0 ] ; g g | | ;
PIN: 102039A 0305 0507 0709 0911  11-13 Total i i ; ' ! ! i i i
Baseline Budget * 7385 9869 50512 8463 25 76,254 i E E E ] : | E
Adjusted Budget 5346 20265 48133 2527 0 76,271 *Baseline
Net Change -2,039 10,396 -2,379 -5,936 -25 17 Current
Design and right of way costs have increased on this project. However, these cost increases have been off set by anticipated savings in H H : :
the construction phase. The design increase of $650,000 is the result of expenses incurred to update environmental reports. There is alst i [ [ ! [ i i
an estimated $7 million right of way cost increase as the result of more parcel impacts than previously anticipated and increased property : : ADI | : :
values. According to the current project schedule, most right of way acquisitions are scheduled to begin in January 2005. As a result, $3.( | — . ; :
million for right of way expenditures will be shifted to 05-07 instead of occurring in 03-05. The project remains on schedule for its October : I | : : :
2006 advertisement. iProject Definition completed in prior bienniun. Some preconstructio activities funded withinon-Nickel funds. Opeh to Traffic 11/3/2014. & : ! ;
I-90, Seattle to Mercer Island (Schedule Delay) § = § | §
PIN: 109040T 0305 0507 0709 0911 1113 Total [Fe i i i 5
Baseline Budget * 3000 12,000 0 0 0 15,000 i ' i el ; i i i 5 i
; *Baseline : . i i i |
Adjusted Budget 3,000 12,000 0 0 0 15,000 : : : : : :
Net Change 0 0 0 0 0 0 Current : : : : : ;
WSDOT delayed the advertisement date for this project by thirteen months, from December 2004 to January 2006, to allow time for the : : : i
issuance of the draft Environmental Impact Statement. This will allow the design to be completed by October 2005. This change was D i [ [ [ B I
reported in December 2003. : : E : : :
iProject definition com;lleted in prior biennium';. Right of Way not reqlilired
Washington Stat NOTE: Milestones Legend
ashington State . . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). i Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay

EN | Environmental Documentation Complete Open to Traffic Work Complete aell Milestone Complete
02-Mar-05 03:06 PM Page 5 of 10 P ot op ] p [ AD p
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
11-13

Highway Project Delivery Summary
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only)

[-90, Eastbound Ramps to SR 18 - Signal (No Change)

PIN: 109070C 03-05 0507  07-09 0911  11-13 Total [Pe]
Baseline Budget * 348 585 2,279 0 0 3,212
Adjusted Budget 348 585 2,279 0 0 3212 "*Baseline
Net Change 0 0 0 0 0 0 Current

iThis is a 2-Phase proje

1-90, EB Ramps to SR 202 - Roundabout (No Change)
PIN: 109079A 0305 0507 0709 0911  11-13 Total
Baseline Budget * 0 79 721 0 0 801
Adjusted Budget 0 79 721 0 0 801 **Baseline
Net Change 0 0 0 0 0 0 Current
iPreconstruction activities were funded with né:)n-NickeI funds.
SR 99, S 284th to S 272nd St - HOV (Expenditure Delay) = =
PIN: 109908R 0305 0507 0709 0911  11-13 Total
Baseline Budget * 3,656 8,544 2,596 0 0 14,796
Adjusted Budget 2480 9720 259 0 0 14,796 **Baseline
Net Change -1,176 1,176 0 0 0 0 Current

This project will reduce congestion and enhance safety by adding HOV lanes in both directions, upgrading bus zones, improving
pedestrian safety and accessibility, and giving signal preference capability to transit buses at traffic signals. Due to complex appraisal anc
negotiations on some parcels, right of way and design spending for the current biennium is lower than previously estimated. As a result,
WSDOT will need to shift $1.2 million from the 03-05 biennium to the 05-07 biennium. This adjustment does not affect the overall project

schedule or cost.

EN AD |
RW

SR 99, Aurora Ave N Corridor Project (No Change)
PIN: 109956C 0305 0507 0709 0911  11-13 Total
Baseline Budget * 26 7,898 2,076 0 0 10,000 )
Adjusted Budget 2% 7898 2,076 0 0 10,000 Baseline
Net Change 0 0 0 0 0 0 Current
AD |
iPreconstruction phase|not required.
. : [rRw
SR 161, Jovita Blvd to S 360th St (No Change) ' [En 5
PIN: 116100C 0305 0507 0709 0911  11-13 Total '
Baseline Budget * 4,022 21,126 0 0 0 25,148 _
Adjusted Budget 4022 21,126 0 0 0 25,148 **Baseline
Net Change 0 0 0 0 0 0 Current
|
iProject definition completed in prior bienniun”é. Preliminary Engineering started in prior bieri:nium.
NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). i Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete

02-Mar-05 03:06 PM Page 6 of 10



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
07-09 0

Highway Project Delivery Summary 03-05
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only)

SR 167, Ellingson Rd Interchange NB Off Ramp (No Change)

PIN: 116700C 03-05 0507  07-09 0911  11-13 Total ;

Baseline Budget * 0 601 0 0 0 601

Adjusted Budget 0 601 0 0 0 601 *Baseline i

Net Change 0 0 0 0 0 0 Current

iPreconstruction activi

SR 167, 15th St SW to 15th St NW - HOV (Expenditure Delay) 'E
PIN: 116703E 0305 0507 0709 0911  11-13 Total

Baseline Budget * 1,787 31,040 7,533 0 0 40,360

Adjusted Budget 1253 30303 8804 0 0 40,360 "Baseline

Net Change -533 137 1,270 0 0 0 Current

It was determined that the proposed ramp widening at the SR 18 and the 15th SW interchanges would not provide an immediate
operational benefit. The project is within the allocated budget with the ramp work deletion. As a result of these changes, WSDOT is
proposing an expenditure delay of $1.2 million. The advertisement date will also be delayed to October 2005, missing the 2005
construction season. This Quarter five adjustment was approved by the Transportation Commission in November 2004.

SR 202, 244th Avenue NE Intersection (Expenditure Advancement)

PIN: 1202147 0305 0507 0709 0911  11-13 Total ;
Baseline Budget * 0 404 0 0 0 404 :
Adjusted Budget 50 354 0 0 0 404 **Baseline :
Net Change 50 -50 0 0 0 0 Current :

As reported last quarter, the local school district has requested an acceleration of this project because school buses have difficulty getting
on to SR 202 from 244th Avenue. In response to this request, WSDOT proposes to install a temporary signal during the spring of 2005 to
improve safety and access at this intersection. In order to install the temporary signal in the spring of 2005, $50,000 will need to be
advanced from the 05-07 biennium to the 03-05 biennium. The permanent signal and right turn pocket will be constructed in the summer
of 2006 as originally scheduled. The overall project cost will not be affected by this adjustment in order to delay the need to use Nickel

account funds. iPreconstruction activi

SR 202, Junction 292nd Ave SE (Project Cost Decrease)

PIN: 1202165 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 0 632 0 0 0 632
Adjusted Budget 0 229 0 0 0 229 **Baseline
Net Change 0 -403 0 0 0 -403 Current

The project team has evaluated the traffic data at the intersection and concluded that eliminating the right-turn lane from the project woult
have little or no impact on traffic flow. It would eliminate the need to purchase right of way and avoid impacts to the adjacent wetland. Thi
change has the potential of advancing the advertisement date by six months to February 2005. These adjustments will result in a
decreased project cost of $403,000 in Nickel funds. This Quarter Five adjustment was approved by the Transportation Commission in
November 2004.

iPreconstruction activi

1/04 1/05 1/06 1/07 1/08
AD |
AD |

es were funded with n@:'m-NickeI funds.

AD |

es were funded with nén-Nickel funds.

1/09

1/10

1/11

iProject definition completed in prior bienniuni:. Preliminary Engineering started in prior bieri:nium. Some preconstrijction activities funded: with non-Nickel funds

e ——

. . i | [Rw
SR 202, Preston-Fall City Road & SR 203 (Rounding) 5 = i i 5 5 5
PIN: 1202191 0305 0507 0709 0911 1113 Total e i § | §
Baseline Budget * 120 1477 902 0 0 2,499 _ i { { § ; §
Adjusted Budget 83 1514 902 0 0 2,499 **Baseline : : g E 5
Net Change -37 37 0 0 0 0 Current : : : : :
: [en] D |
! i [rw I i ! i I
iProject definition com;lleted in prior bienniunf. Preliminary Engineering will be funded primérily with non-Nickel fuéds.
NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance

++ Baseline milestones are based on the 2003 Legislative Transportation P

02-Mar-05 03:06 PM

ackage (Nickel funds only).

Preliminary Engineering

- Environmental Documentation Complete
Page 7 of 10 P
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Open to Traffic

|:| Construction Phase
- Work Complete

Milestone Delay
Milestone Complete



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary T T T s % 10e o P T m 2 R T
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only) : : : : : : : i -

SR 203, NE 124th/ Novelty Rd Vicinity (Expenditure Advancement) =1
PIN: 120311C 03-05 0507 0709 0911  11-13 Total i | i
Baseline Budget * 1,425 62 0 0 0 1,487 ; ; g | | i
Adjusted Budget 1487 0 0 0 0 1487 “Baseline ' ' 5 : i ; i
Net Change 62 -62 0 0 0 0 Current | i

The roundabout was opened to traffic in October 2004. Additionally, the flood plain mitigation work originally planned for the 05-07

biennium has been completed ahead of schedule under the current contract. This resulted in advancing $62,000 of Nickel funding planne : :
for 05-07 biennium into the 03-05 biennium. Plant establishment and environmental monitoring activities are expected to continue througt ' : : :
spring 2010. Project Complete. f : i
iProject Complete. : : Z 1 i i :
SR 516, 208th and 209th Ave SE (No Change) § = I I i § § §
PIN: 151632D 0305 0507  07:09 0911 1113 Total | : Z : § § §
Baseline Budget * 0 803 0 0 0 803 i ! i | i
Adjusted Budget 0 803 0 0 0 803 **Baseline i : ; : 5 5 i
Net Change 0 0 0 0 0 0 Current : : ; ; : : :
i . : : E E E
1 (75 ] i : : : i i i
iPreconstruction activities funded with non-NiékeI funds. 5
. - E [rw] i
SR 519, Intermodal Access Project (No Change) : ; B 70 ] ; 5
PIN: 151902A 03-05 0507  07-09  09-11  11-13 Total ; f [PE ! § §
Baseline Budget * 0 0 0 5,806 32,008 37,814 ; H i ; i
; **Baseline : : : :
Adjusted Budget 0 0 0 5,806 32,008 37,814 : i : f
| i i | 7]
iProject definition completed March 2001.  : : :
SR 520, W Lake Sammamish Pkwy to SR 202 (Expenditure Delay) i ; ; N ;
PIN: 152040A 0305 0507 0709 0911  11-13 Total [ee i ' i ' ;
Baseline Budget * 3,368 6,700 16,225 60,515 15,493 102,300 : :
Adjusted Budget 2493 7033 16767 60515 15493 102,300 *Baseline 5
Net Change -875 333 542 0 0 0 Current :
This project will add a carpool lane and an add/drop lane in each direction of SR 520, complete the SR 202 interchange, construct a new H H H : H
ramp connecting westhound SR 202 to westbound SR 520, and complete improvements to the West Lake Sammamish Parkway B i [ [ [ ! ! [ B i
interchange. The amount of design spending in the current biennium was lower than expected for the EIS review and will require the : IE : : D | : : ;
deferral of $875,000 from 03-05 to future bienniums. The project team has also identified an opportunity to advance construction of the ; H H = - H :
westbound SR 202 to westbound SR 520 ramp by 22 months to December 2006. Under this plan, the ramp would coincide with i | | | | | | | |
improvements on SR 202 between SR 520 and Sahalee Way. With the cash flow adjustments as noted above, there will be cash flow EProject definition completed in prior bienniurt. : : : i i i I
impacts to future bienniums : : : : : :
. . . [rw]: i i i I
SR 522/I-5 to SR 405 Multimodal Project (Expenditure Delay) [0 | ! ; | ;
PIN: 152201C 03-05 0507  07-09 0911  11-13 Total PE 1 : : i | i
Baseline Budget * 1497 3568 0 0 0 5,066 : : : SANI B i i 5 5 5
Adjusted Budget 79 4270 0 0 0 5,066 "Baseline ; ; ; ; ; ;
Net Change -701 702 0 0 0 0 Current : : : : : : :
This project will provide improvements on SR 522 in conjunction with projects by the cities of Seattle, Lake Forest Park, Kenmore, and : : i
Bothell. Acquisition of several properties for right of way will be challenging to appraise and negotiate. As a result, WSDOT is expecting D [ [ [ B I
spend $800,000 less in the current biennium than previously anticipated. At the same time, the project team is forecasting current ' : Tl : : :
biennium design expenditures that are $100,000 higher than planned. The net result is WSDOT's proposal to shift $702,000 from the 03- ~ :
05 biennium to 05-07. This adjustment will not affect the project scope, schedule, or overall budget. : | '?W : : : : : : :
iProject definition com||Ieted in prior bienniurd. Partnership Project. Environmental Doc. Completed by partner agehcy. : : : :
NOTE: Milestones Legend
W Dot of 1o ; Baseline budget is the 2004 Suppl I Budget (Nickel funds onl
V/& Department of Transportation « Baseline budget is the upplemental Budget (Nickel funds only). _ Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay

EN | Environmental Documentation Complete Open to Traffic Work Complete aell Milestone Complete
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Highway Project Delivery Summary T T T s % 10e vio 111 1/12 1/13
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only) : 'END Q6 | : : : : : : : :
SR 522, UWBCC Campus Access (No Change) 0 ]
PIN: 152219A 03-05 0507  07-09 0911  11-13 Total i 5 5 .
Baseline Budget * 0 8000 0 0 0 8,000 _ i i 5 o |
Adjusted Budget 0 8000 0 0 0 8,000 "Baseline .
Net Change 0 0 0 0 0 0 Current
5
D |
iPartnership project. Milestones to be determi:hed.
‘oh Ri ; I [Rw
SR 522, Snohomish River Bridge to US 2 (No Change) = ; ; 70 ]
PIN: 152234E 03-05 0507  07-09  09-11  11-13 Total [PE i i :
Baseline Budget * 2115 3684 8689 63087 32100 109,675 _ ' ' [
Adjusted Budget 2115 3684 8689 63087 32100 109,675 *Baseline
Net Change 0 0 0 0 0 0 Current
i I I I i i i i
[E~ 7D | '
! I I i [rRw :
iProject Definition completed in prior bienniun‘i. i i :
. RW
SR 527, 132nd St SE to 112th St SE (Expenditure Delay) :E
PIN: 152720A 03-05 0507  07-09  09-11  11-13 Total
Baseline Budget * 12,112 7,058 0 0 0 19,170
. **Baseline
Adjusted Budget 12,112 6,839 219 0 0 19,170
Net Change 0 219 219 0 0 0 Current
This is a partnership project with the City of Everett and provides improvements from 132nd SE to 112th SE for increased safety and

improved traffic flow. The roadway improvement components of this project will be open to traffic by Spring 2006. However, wetlands
monitoring and other project activities will continue through December 2008. As a result, $219,000 in construction spending will occur in

the 07-09 biennium instead of the 05-07 biennium as previously planned.

SR 539, Tenmile Road to SR 546 (Rounding)
PIN: 153910A 0305 0507 0709 0911  11-13 Total [ee
Baseline Budget * 4,800 8,300 62,800 8,000 0 83,900 )
Adjusted Budget 4881 8269 62850 8,000 0 84,000 *Baseline
Net Change 81 -31 50 0 0 100 Current
| EN D |
{ : [Rw] :
iProject Definition completed in prior biennium:.
SR 543/I-5 to International Boundary (Rounding)
PIN: 154302E 0305 0507 0709 0911  11-13 Total
Baseline Budget * 607 13,305 5,221 0 0 19,133 _
Adjusted Budget 684 13243 5206 0 0 19,133 **Baseline
Net Change 77 -62 -15 0 0 0 Current
AD |
|
iProject Definition coml)leted in prior biennium:. Some preconstructio§n activities funded witH: non-Nickel funds.
NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). i Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
nvironmental Documentation Complete pen to Traffic ork Complete ilestone Complete
[EN] Envi ID ion Compl o7 1 open to Traff Work Compl I wiestone Compl
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Highway Project Delivery Summary s % 105 s " 107 108 1/09 v10 111 112 113
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only) ; ; ; ; ; ; ; ; ;
. . . : | RW
SR 900, SE 78th St Vicinity to 1-90 Vicinity (Expenditure Delay) ! ﬂEN : 70 ]
PIN: 190098V 0305 0507 0709 0911  11-13 Total [P ] i § 5 5 i
Baseline Budget * 1,417 2,497 10,836 0 0 14,750 _ ! : : : H
Adjusted Budget 1226 2689 10836 0 0 14,750 "*Baseline
Net Change -191 191 0 0 0 0 Current
This project provides improvements along SR 900 from SE 78th Street to I-90. Right of way acquisitions have been delayed from i : : : :
November 2004 to June 2005 pending a decision on the final alignment. In addition, design expenditures are lower than previously D : [ [ [ i
forecast. As a result, WSDOT will need to shift $191,000 from the 03-05 biennium to 05-07 biennium. This adjustment will have no affect : EN ' ' TI
to the project schedule or overall project cost. : | o
iProject Definition completed in prior biennium:.
NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). i Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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